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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 873 Date: 12-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 403

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am. Mentioned my concerns regarding the Contractor's
submitted CCO extra work bills which included personnel not associated with this work and claiming more
hours than warranted.

- Wrote outstanding diaries related to the S1 and S2 Shear Key work and reviewed the latest pertinent
documents for the retrofit.

- Completed the preplan schedule for the Ric Erskine SFOBB As-built and sent to District 4 field surveys
office chief Nelson Aguilar.

- Processed and analyzed the surveying data of the ABF trailers on the YBI island east of existing Pier E1.
Also took some field measurements of the trailers of corners that couldn't be surveyed with the total station
due to sight obstructions.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and ABFJV personnel. See photos below for additional
comments and progress of the retrofit work.

Attachment

Caulking placed around the bearing anchor rod blockout to prevent
concrete from filling the void.

ABF laborers placing Sikadur 35 LV with sand mixture into the S2
Shear Key lower base voids to create an impermeable surface.
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PT blockouts placed thus far for the S1 Shear Key west end retrofit. ABF ironworkers connecting steel falsework beams on the northeast
side of the S2 Shear Key.

PT blockouts with bearing plates seen on the northwest side of the S1
Shear Key retrofit.

ABF ironworkers and welders placing a bottom steel plate blockout on
the S2 Shear Key retrofit south side.
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